
Modification 
number

Modification 
Class Permit Modification Request Date CDPHE 

Received 

Status (Under 
Review, RFI, NOD, 
Comment Period, 

TA)

Public Notice (Yes 
for Class 1 or 

Class 2; 1st or 2nd 
for Class 3)

Comment Period
Date Modified 

Permit Issued or 
Denied

1 1
Request to change the due date 

for the Human Health Risk 
Assessment

9/10/2004 Approved Yes NA 9/15/2004

2 3 Authorization of Phase II 
construction activities 9/28/2004 Approved Yes Completed 7/23/2005

3 1 Engineering Drawing Update #1 4/22/2005 Approved Yes NA 5/6/2005

4 1 Engineering Drawing Update #2 4/18/2006 Approved Yes NA 6/29/2006

5 1 Redesign Update for Phase II 7/3/2006 Approved Yes NA 9/7/2006

6 3 Authorization of Phase III 
Construction 11/1/2006 Approved Yes Completed 11/17/2008

7 1 Stage 1B As-built Drawings 12/13/2007 Approved Yes NA 1/6/2009

8 1 Modification of Leak Detection 
System for Hydrolysate Piping 10/30/2008 Approved Yes NA 1/6/2009

9 1 DDESB approval and updated 
ECR drawings 12/4/2008 Approved Yes NA 1/23/2009

10 3 Brine Concentrator Feed Tank 
Construction 11/26/2008 Approved Yes Completed 6/2/2009

11 1 Munition Treatment Unit Design 
Details 11/19/2008 Approved Yes NA 2/12/2009

12 1
Begin Construction of the 

Munitions Service Magazines 
(MSM) and Associated Corridor

12/4/2008 Approved Yes NA 1/16/2009

13 1 Pre-Heater Design & Operations 5/27/2009 Approved (with 
changes) Yes NA 5/23/2012

14 1 Subpart CC -- Clarification of 
Requirements 1/7/2009 Approved Yes NA 6/5/2009

15 1 Munitions Reject Table --        
Design Details 3/2/2009 Approved Yes NA 11/6/2009
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16 1

Projectile/Mortar Disassembly 
(PMD) Machines and Other 
Enhanced Reconfiguration 

Building (ERB) Process 
Equipment -- Design Details

3/2/2009 Approved Yes NA 11/6/2009

17 1
Coatings Associated with the  30-
Day Hydrolysate Storage Tanks --

Design & Installation
3/23/2009 Approved Yes NA 4/9/2009

18 1 Burster Detection System -- 
Design Details 5/6/2009 Approved Yes NA 10/7/2011

19 Modification request #19 has not 
been submitted to CDPHE

20 1
Leak Detection Probes for Agent 
Processing Building (APB) Lined 

Sumps
7/6/2009 Approved Yes NA 2/5/2010

21 1 Construction Quality Assurance   
Language Clarification 7/1/2009 Approved Yes NA 8/11/2009

22 1
Munition Service Magazine 

(MSM) and Munition Unloading 
Corridor (MUC) Construction

7/10/2009 Approved Yes NA 7/9/2009

23 1 Curb Height -- Hydrolysate Tank 
Room 9/25/2009 Approved Yes NA 5/15/2013

24 1
Coatings Associated with the 
MSMs, MUC, APB, & ERB -- 

Design & Installation
12/10/2009 Approved (with 

conditions) Yes NA 4/8/2010

25 1
Coatings Associated with the 

Cavity Access Machine (CAM) 
Frames -- Design Details

2/26/2010 Approved Yes NA 8/24/2010

26 2 Biotreatment Area (BTA) 4/20/2010

Approved (except 
for BTA Off-gas 

Treatment 
System)

Yes Completed 7/27/2010
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27 3

Addition of Brine Reduction 
System (BRS), and permit 

expiration date extension to 
12/31/15

8/18/2010 Approved (with 
conditions) Yes Completed 2/2/2011

28 1 Munitions Monitoring Enclosure -- 
Design & Operations 11/3/2011 Approved (with 

changes) Yes NA 1/31/2012

29 1 Parts Monitoring Enclosure -- 
Design & Operations 11/3/2011 Approved (with 

changes) Yes NA 1/31/2012

30 1 Conductive Coatings -- Design & 
Installation Details 6/30/2011 Approved Yes NA 7/12/2011

31 2
Biotreatment Area (BTA) & Brine 
Reduction System (BRS) Odor 
Control

6/13/2012 Approved (with 
changes) Yes Completed 9/25/2012

32 1 HDPE Liner for BTA Tank and 
Equipment Pads 3/18/2011 Approved Yes NA 4/4/2011

33 1 BRS Supplemental Information 5/31/2011 Under review Yes NA

34 1
Alternative Flexible Coating 

System for Secondary 
Containment Areas

7/7/2011 Approved (with 
conditions) Yes NA 7/12/2011

35 Modification request #35 has not 
been submitted to CDPHE

36 1 BTA Off-gas Treatment System 
Carbon 8/4/2011 Approved Yes NA 8/17/2011

37 1
Munitions Treatment Unit (MTU) 

Bin Enclosures -- Design and 
Operations

12/5/2012 Approved (with 
conditions) Yes NA 2/24/2012

38 1
Explosive Destruction 
Technology (EDT) Compliance 
Schedule

5/17/2012 Under review Yes NA

39 1 Architectural Standard Details -- 
Polyurea Coatings 11/25/2011 Approved Yes NA 12/1/2011

40 2 Closure Plan 1/31/2013 Under review Yes Completed

41 1 Munitions Washout System 
(MWS) Design 3/1/2012 Approved Yes NA 1/22/2013
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42 1 Architectural Standard Details -- 
Special Coatings 3/13/2012 Approved Yes NA 3/20/2012

43 1 BRS Sump & Associated Leak 
Detection 1/26/2012 Approved (with 

changes) Yes NA 5/29/2012

44 2 Contingency Plan 1/31/2013 Under review Yes Completed
45 2 Corrosion Monitoring Plan 6/5/2013 Under review Yes Completed

46 2 Brine Concentrator Feed Tank 
Nozzles 1/31/2013 Approved Yes Completed 4/16/2013

47 2 BRS Supplemental Information 4/25/2013 Under review Yes Completed

48 Modification request #48 has not 
been submitted to CDPHE

49 2 Training Plan 4/25/2013 Approved (with 
changes) Yes Completed 8/20/2013

50 2 Hazard Preparedness and 
Prevention Plan 6/5/2013 Under review Yes Completed

51 Modification request #51 has not 
been submitted to CDPHE

52 Modification request #52 has not 
been submitted to CDPHE

53 2 Modifications to Secondary 
Containment Systems 7/25/2013 Comment Period, 

TA Yes
7/30/2013 
through 

09/30/2013


